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Relieve crowding/system redundancy –
Transbay Tube (TBT) Phase 2

• Scope:
⁻ Partner with mainline rail 

agencies 
⁻ Examine governance and 

funding
⁻ Conduct regional market 

analysis 
⁻ Develop service plan for rail 

networks
⁻ Develop operations plan and 

detailed transportation model
⁻ Initiate conceptual 

engineering

• Initial Phase:  $10 M 

• Happening Now:
⁻ Develop scope
⁻ Preliminary work with MTC

• Next Steps:
⁻ Initiate Project Advancement 

Plan in Fall 2017 and other 
activities in early 2018
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Relieve crowding/system redundancy –
BART Metro/Core Capacity

• Scope:
⁻ Design and construction of BART 

Metro infrastructure 
improvements, such as extended 
tail tracks, crossovers, station 
circulation improvements

• Initial Phase: $21 M

• Happening Now:
⁻ Engineering tail track extensions 

identified in 2013 Study

⁻ Project development for FTA 
New Starts Core Capacity

• Next Steps:

⁻ Continue Tail Tracks design 
through Spring 2018

⁻ Tail Tracks Construction 2018-
2019

⁻ Initiate Engineering on additional 
improvements

⁻ Advance to Engineering phase of 
FTA’s program

Source: BART 


